

Group number: May 1715

Project title: Internet of Machines

Client &/Advisor: Vermeer, Keith Bryant / Dr. Sang Kim

*Team Members/Role: Dean VanEvery/Team Leader, Cody Lample/Key
Concept Holder, James A Kluesner, Matthew Gustin/Webmaster, Sam
Ellis/Communications Leader, Kojo Otchere-Badu*

o **Weekly Summary**

This week we dedicated time towards refreshing our understanding of the project requirements and finding a time that the entire team is able to meet at once with our project advisor. We also got in contact with our project client, Keith Bryant of Vermeer, and discussed a time we would be able to retrieve the required parts for the project

o **Past week accomplishments**

- Matt Gustin – Reviewed project scope
- Dean VanEvery – Reviewed plans and anticipated revisions
- Sam Ellis – Re-connected with project sponsor.
- Kojo Otchere-Badu – Planned for project execution.
- Cody Lample - Researched sensors kit resources
- James Kluesner – Began project schedule revisions

o **Pending issues**

We found that there are very few times the entire team is able to meet at once, so we may need to schedule multiple meeting times in the future as project responsibilities are delegated.

o **Individual contributions**

<u>NAME</u>	<u>Individual Contributions</u>	<u>Hours this week</u>	<u>HOURS cumulative</u>
Cody Lample	Researched Sensors	1	1
Dean VanEvery	Reviewed plans and anticipated revisions	1	1
James Kluesner	Reviewed project schedule	1	1
Matt Gustin	Researched web server	1	1
Sam Ellis	Contacted and scheduled meeting times for client and adviser	1	1
Kojo Otchere-Badu	Planned for project execution.	1	1

o **Plan for coming week**

Retrieve the hardware and begin working on the first portions of the project.